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EasyCASE Long Description Attribute Printed on 5/16/97 Page: 1
User: Eileen McGraw Project: Expense Item Enhancements

Project Directory: p:\working\models\expense\

Object Name Object Type Long Description
Accept Updated SDP Data Flow Definition: The updated SDP as a result of the

functional acceptance of the products. This update
will include the detail necessary to ensure the
successful completion of the product delivery phase.

Approved Operations Doc Data Flow Definition: The final version of the Operations
Documentations approved by the customer during
the functional test process.

Approved Training Package Data Flow Definition: The final version of the training package
approved by customer during the functional test
process.

Approved User Documentation Data Flow Definition: The final version of the user
documentation approved by the customer during the
functional test process.

Baseline Design Data Flow Definition: The initial design for the system change.

Baseline Functional Requirement Data Flow Definition: The customer accepted detailed
functional requirement. This requirement includes a
complete definition of the customer needs in terms
understandable by the design staff. They should be
in enough detail to be considered "TESTABLE".
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EasyCASE Long Description Attribute Printed on 5/16/97 Page: 2
User: Eileen McGraw Project: Expense Item Enhancements

Project Directory: p:\working\models\expense\

Object Name Object Type Long Description

Baseline Security Accreditation Data Flow Definition: The documentation supporting the most
current production system security accreditation.

Baseline WBS Data Flow Definition: The initial approved project plan.

CDR Results Data Flow Definition: The minutes and action items resulting
from the Critical Design Review.

CDR Updated SDP Data Flow Definition: The updated SDP as a result of the
Critical Design Review (CDR). This update includes
the additional detail required to fully define the
development phase.

Closed Project Account Data Flow A financial account that has been balanced
containing the final billing or expenditure in support of
a project.

CM Data Data Flow Definition: The collection of configuration items that
have been placed under configuration management.
This includes change forms, status reports, and logs.

Completed Program Units Data Flow Definition: All programs that were developed or
modified to implement the system change. These
programs have been certified, by the line manager,
during unit testing as being accurate and complete.

Conversion Results Data Flow Definition: The documented results of the data
conversion process.

Critical Computer Resource Est Data Flow Definition: Estimate of the computer resources
required, within the production site, to accommodate
the changes being made to the existing production
system. This resource requirement will insure that
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User: Eileen McGraw Project: Expense Item Enhancements

Project Directory: p:\working\models\expense\

Object Name Object Type Long Description
existing performance levels are maintained or
improved.

Customer IPRs Data Flow Definition: The In Process Reviews that are
conducted for the Customer.

Customer Need Data Flow Definition: The initial complete customer
requirement. This may include an approved
SCR/AWR, priorities set by the customer, or
requirements elicited from interviews, JAD sessions
or information requests.

Customer Survey Data Flow Definition: A survey used to determine the
customers satisfaction with the products and services
provided by DSDC and it's subcontractors.

Customer Survey Results Data Flow Definition: The completed customer survey forms
used to identify customer satisfaction with the
support and products provided by DSDC and it's
subcontractors.

Data Structures Data Flow Definition: The modified data structures supporting
the requirements change. This may take the form of
revised database schema or file structures.

Detailed Design Data Flow Definition: Includes the High Level Design with those
enhancements and refinements identified during the
Preliminary Design Review.

Detailed Functional Rqmt Data Flow Definition: Represents the updated functional
requirements for the existing production system
including the changes requested from the customer.

Dev Updated SDP Data Flow Definition: The updated SDP as a result of the
completion of the Development phase of the effort.
This update will include the additional level of detail
required for the successful completion of the
Integration Phase.
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User: Eileen McGraw Project: Expense Item Enhancements

Project Directory: p:\working\models\expense\

Object Name Object Type Long Description

Development Environment Data Flow Definition: The computer environment and physical
site to be used in the development of the
requirements for the project. This will include the
building and work space, the required computer
resources, necessary hardware and software. The
environment will also include the allocation of work
space and establishment of the development
database and file systems.

DSDC Update Results Data Flow Definition: All documented results, whether positive
or negative, that occurred during the installation of
the product / system in the DSDC development
environment.

Enabling Resources Data Flow Definition: The resources available within DSDC to
perform the tasks required insuring successful
completion of the project. These resources include
any required contractor personnel.

ET/IOC Results Data Flow Definition: All documented events, whether positive
or negative, that occurrered while conducting the
ET/IOC.

Existing DIST Data Flow The Defense Integration Support Tools (DIST)
contains information on all DSDC applications, (i.e.
development languages, DBMSs, hardware, year
2000 information, etc.). A DIST report on the
enhanced application should be requested from the
DSDC DIST POC.

Existing Prog Documentation Data Flow Definition: The complete set of program
documentation for the existing production system.

Existing Rqmts Doc Data Flow Definition: The complete set of requirements
documentation for the existing production system.

Existing Systems Documentation Data Flow Definition: The complete set of documentation for the
existing production system.
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FRR Updated SDP Data Flow Definition: Upon completion of the Functional

Requirements Review (FRR) the SDP will be
updated with the additional detail now available. In
particular, this update will include additional levels of
detail for the design and development phases of the
project.

Function Point Counts Data Flow The estimated number of function points associated
with each requirements statement.

Functional Test Environment Data Flow Definition: The test environment that will be used to
test the functionality of the system change.

Functional Test Plan Data Flow Definition: Set of established objectives designed to
ensure the baseline functional requirements have
been satisfied. These objectives should be
developed in conjunction with customer
representatives to provide user objectivity to the
functional test.

Functionally Accepted Product Data Flow Definition: The final version of the product that has
been approved by the customer during the
acceptance test process.

High Level Design Data Flow Definition:The preliminary application and data
structure design and the Critical Computer Resource
Estimate which may include the hardware and
network design.

Individual Performanace Data Data Flow Personal performance information collected by the
project manager and provided to the first line
supervisor as direct input for annual performance
appraisals.

Initial WBS Data Flow Definition: A copy of the Work Breakdown Structure
created to support the orginal quick look estimate
given to the customer.

Installation Results Data Flow Definition: All documented events, whether positive
or negative, that occurred during the installation of
the product / system.

Lessons Learned Data Flow Definition: A collection of ideas, observations, issues
and concerns that will allow future projects to be
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more successful.

Management IPRs Data Flow Definition: In Process Reviews performed for the
DSDC management. This includes the product
manager, executive directors and command.

Non Labor Expenditure Auth Data Flow The authorization from the project manager to
expend / commit / disburse non-labor dollars in
support of the project.

Non-Labor Expenditure Rqst Data Flow A request to disburse non-labor dollars in support of
project. Typically these types of expenditures
include travel, supplies, equipment or contracts
required to successfully complete the project.

Non-Labor Expenditures Data Flow Actual disbursement of non-labor dollars in direct
support of project.

PDR Results Data Flow Definition: The minutes and action items resulting
from the Preliminary Design Review.

Preliminary Functional Rqmt Data Flow The complete list of requirement statements that
were used in the development of detailed cost
estimate for the project.

Product Documentation Data Flow Definition: The product documentation includes all
documentation components that coordinate with and
accompany the software release package, such as
user's manuals, operator's manuals, training
manuals, conversion instructions, installation
instructions, guidelines for ET/IOC, etc. This
documentation also includes all the logistics and
training materials required to perform on-site training
classes.

Product ET/IOC Support Data Flow Definition: Support provided to the customer and the
operations site during the Initial Operation Capability
and Environmental Testing.

Product Installation Support Data Flow Definition: Support provided during the actual
installation of the system change in the production
environment.
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Product Training Data Flow Definition: Instruction provided to the customer in the
use and operation of the system changes being
installed.

Production Performance Data Data Flow Definition: Information provided by the operations
site on the overall performance of the baseline
production system. Information includes current
computer resource utilization and system
responsiveness.

Production System CM Plan Data Flow Definition: The Configuration Management Plan for
the existing production system.

Program Units Data Flow Definition: The initial modified or created program
units.

Project Fund Status Data Flow Definition: Status of the project funding. This status
will include a complete picture of the expenditure to
date with analysis of variances from projected
spending plans.

Project Funding Data Flow Definition: Dollars authorized for expenditure in the
accomplishment of the project.

Project Invoice Data Flow Definition: Invoice issued to the DFAS for
reimbursement of services or products provided in
the competion of the project from the customer.

Project Metrics Data Flow Definition: A collection of quantifiable data that
represents the overall performance of the project
team and the project in general.

Project Status Data Flow Definition: Periodic updates of the progress being
made in satisfying the customers requirement.
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Project Team Data Flow Definition: A subset of the Enabling Resources

assigned to complete the tasks identified in the
project plan.

Requirement Statements Data Flow The individual statement of the requirements for the
project. Typically these statements are presented as
single sentences. The aggregate of these
statements represents the complete functional need
for the project.

Resource Expenditures Data Flow The hours expended by human resources assigned
to complete a specific task.

Review Results Data Flow Definition: Documented results of the Project
Management Audits, Software Quality Assurance
Reviews and Configuration Management Reviews.

Security Report Data Flow Definition: Results of the security analysis to
determine if the system modification has had any
impact on the production system accreditation.

Software Development Plan Data Flow Definition: The collection of plans that describe the
activities to be performed for the software project. It
governs the management of the activities performed
by the software engineering group (i.e., project team
members) for a software project.

Software Migration Requests Data Flow Definition: Requests coordinated through CM that
establish the testing environments.

Software Product Data Flow Definition: The complete set, or any of the individual
items of the set, of computer programs, procedures,
and associated documentation and data designated
for delivery to a customer or end user.
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Software Release Package Data Flow Definition: The software release package includes all
the system components that comprise the product,
such as screens, menus, programs, files, prompters,
error messages, etc. It also includes any necessary
forms, whether internal or external, required to
release the product/system. A package may be
comprised of multiple enhancement projects software
of one project may be deployed in more than one
release package.

Software Risk Evaluation Data Flow Definition: A formal evaluation of the risks associated
with the successful completion of the assigned
project.

Software Test Report Data Flow Definition: A formal report detailing the result of the
functional test.

System Test Certification Data Flow Definition: Certification that the programs integration
is complete and that the programs function properly
when linked together.

System Test Environment Data Flow Definition: The test environment established to
comply with the requirements of the system test plan.

System Test Plan Data Flow Definition: Set of estalished objectives designed to
test the system efficiency and effectiveness. Those
objectives must be successfully accomplished prior
to the start of the functional test. The objectives test
the effects on system capacity, response time, and
durability.

Task Status Data Flow The status of each individual task in terms of percent
complete and resource expenditures against it.

Team Performance Data Data Flow The aggregate performance information for all
members of team. This information addresses how
well the assigned tasked were completed and the
overall attitude and team work of the individual team
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members.

Time Reports Data Flow Time expended in the completion of individual tasks
assigned to an associate of DSDC or subcontractor.
The time is recorded against the specific Work
Breakdown Structure element.

Training Package Data Flow Definition: The complete collection of training
materiels for the system change.

Updated DIST Data Flow The Defense Integration Support Tools (DIST)
information on an application, updated with any
changes caused by the enhancement project. The
updates are provided to the DSDC DIST POC who in
turn supplies the changes to DISA.

Updated DSDC Environment Data Flow Description: The result of the installation of all
production system changes in the various DSDC test
and developmental environments. This installation is
coordinated through the CM staff.

Updated Program Documentation Data Flow The revised program level documentation for the
production system which includes all of the new
requirements associated with the enhancement.

Updated Rqmts Documentation Data Flow The revised functional documentation for the
production system which includes all of the new
requirements associated with the enhancement.

Updated System Documentation Data Flow Definition: Revised documentation that incorporates
the changes made in satisfying the customers need.

User Documentation Data Flow Definition: The instructional materiel developed that
describes how the system is to be used.

Accomplish CM Data Process Definition: The process of managing all of the
Configuration Items associated with the project.
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Resources: This process is accomplished by the
Configuration Management personnel assigned to
the team from the Directorate of Customer
Integration.

Analyze Customer Rqmt Data Process Definition: The preliminary analysis of the customers
requirement. This analysis will produce a list of
requirement statements and estimated sizing metrics
for use in developing a project cost and time
estimate.

Resources: This task will be accomplished by the
functional analysts assigned to the project team. The
work accomplished will be reviewed by the first line
supervisors and accepted by the project manager.

Assemble Product Documentation Data Process Definition: Preparation of all the components
required to finalize the user's manual(s), operators
manual(s), training maunual(s), and any other
documentation that accompanies the final product
including any necessary customer on-site training.
This task is coordinated with the CM administrator.

Resources: This task is accomplished by the
Release Management personnel.

Assemble Product Release Package Data Process Preparation of the components required to release
the production version or the product to the
customer's sites, such as program units, forms, files,
etc. This task is coordinated with the CM
administrator.

Resources: This task is accomplished by the
Release Management personnel.

Change Physical Data Structures Data Process Definition: This process includes revising the
database schemas or flat file structures to
accommodate the customers requirement.

Resources: This is generally accomplished by the
Database Analysts assigned to the project from the
Product Development Directorate.

Conduct CDR Data Process Definition: The formal process of presenting the final
design for the system change to the customer, peers
and DSDC management.

Resources: This is generally accomplished by the
System Analysts assigned to the project from the
Product Development Directorate. The Project
Manager, representatives from Technology Infusion
and Command are normally present.

Conduct PDR Data Process Definition: The formal presentation of the High Level
Design to the Customer and DSDC management for
review. Comments / suggestions are solicited from
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the attendees.

Resources: This is generally accomplished by the
System Analysts assigned to the project from the
Product Development Directorate. The Project
Manager, representatives from Technology Infusion
and Command are normally present.

Conduct Project Review Data Process Definition: An internal review of the project. The
purpose of the review is to analyze the successes
and failures of the project based upon the results
achieved. This review will include analyzing all
metric, performance and personnel issues
associated with the project and the project team.

Resources: All project resources will participate
including the first line supervisors.

Conduct Unit Test Data Process Definition: The process of testing each program unit,
in a standalone environment, to ensure it is
functioning correctly. Each program unit will be
certified ready for system test by the programmer
responsible for making the program changes.

Resources: This is generally accomplished by the
Programmers assigned to the project from the
Product Development Directorate. First line
supervisors will review the results of these tests.

Design Data Process Definition: The process of analyzing the functional
requirements baseline and identifying the necessary
changes required to implement the customers
requirements into the existing system. The design
process produces architectural documents
describing the required system modifications.

Develop Baseline WBS Data Process Definition: The process of developing the initial
baseline work breakdown structure. This initial plan
contains the resource allocation and necessary
control relations.

Resources: This task is accomplished by the project
team.

Develop Detailed Level Design Data Process Definition: Utilizing the high level design and
Preliminary Design Review results the application
and data structure design are refined into the detailed
level design.

Resources: This is generally accomplished by the
System Analysts assigned to the project from the
Product Development Directorate.

Develop High Level Design Data Process Definition:This process is composed of designing the
application and data structures, analyzing the
capacity of the hardware and software, and
consolidating these in preparation for the preliminary
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design review.

Resources: This is generally accomplished by the
System Analysts assigned to the project from the
Product Development Directorate.

Develop SDP Data Process Definition: The assembly of the all of the component
parts of the Software Development Plan.

Resources: This task is accomplished by the entire
project team.

Develop Test Environment Data Process Definition: The creation of the plans and environment
necessary to support the system and functional tests.
These environments are based upon software
integration requests that are coordinated through
configuration management.

Resources: This is accomplished by Functional
Analysts, System Support, Programmers, System
Analysts and Technology Infusion personnel.
Readiness review includes the Project Manager and
first line supervisors.

Development Data Process Definition: The process of physically creating or
modifying the required program modules to satisfy
the design approved during the Critical Design
Review.

Est Development Environment Data Process Definition: The process of making adequate
computer resources available to support the
development activities. This process may include the
establishing of suitable physical space to house the
development staff.

Resources: This is generally accomplished by
members of the team assigned from the System
Support and Technology Infusion Directorates.

Establish Functional Baseline Data Process Definition: Obtain concurrence from the customer on
the Detailed Functional Requirements of the project.

Resources: This generally includes the Functional
Analysts, Project Manager and other team members
as required.

Evaluate Project Performance Data Process Definition: The process of analyzing the task
accomplishments against project plans and goals.

Resources: The project manager and project
analysts accomplish this task.

Expense Item Enhancements Data Process Definition: A modification to an existing production
system that will have a total project cost less than
$100,000.

Integration Data Process Definition: The testing (i.e., system and functional)
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performed to verify that the software project fulfills the
customer's requirements.

Manage Project Funds Data Process Definition: The process of recording all expenditures
against the project and generating bills to the
customers for work accomplished.

Resources: This task is accomplished the
comptroller person assigned to the project.

Modify/Develop Programs Modules Data Process Definition: The process of creating the necessary
program code to implement the processing logic
required by the customer. This process also includes
the development of the necessary program level
documentation.

Resources: This is generally accomplished by the
Programmers assigned to the project from the
Product Development Directorate. First line
supervisors will review the code created to ensure it
complies with DSDC standards.

Perform Functional Test Data Process Definition: The testing of the system by functional
users/experts to determine that the changes
accomplished the specified results expected as
prescribed in the baseline requirements. Certify
readiness for release of product/system to customer.

Resources: This task is accomplished by the
Functional Analysts in conjunction with System
Analysts and Programmers. First line supervisors
will review the results.

Perform Software Risk Evaluation Data Process Definition: Identification and analysis of risks
accociated with the project.

Resources: This task is accomplished by the
Software Risk Evaluation team in conjunction with the
project team members.

Perform System Test Data Process Definition: Ensuring that the individual program units
function as a cohesive system when linked together.

Resources: This task is performed by the System
Analysts with help from the Functional Analysts. First
line supervisors will review the certification results.

Post Product Delivery Data Process Definition: Providing all customer requested support
to facilitate the product/system installation and
ET/IOC. Conducting a final project review that
summarizes all of the findings from the project to
create a lessons learned artifact. Updating the
internal development environment so that it remains
current for future development.

Product Delivery Data Process Definition: (P7) Assembling all software,
documentation and customer training components for
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delivery of the final product/system to the customer.

Progress Project Data Process Definition: The process of recording resource
expenditures against the individual project tasks.
This includes accounting for both labor and non-labor
expenditures. Additionally, this task includes
recording the relative percent complete with the task.

Resources: All members of the project team are
involved in accomplishing this task.

Project Planning Data Process Definition: Developing baseline Work Breakdown
Structure (WBS) and establishing the
predecessor/successor relationships allocating
resources to the tasks required to accomplish the
project.

Project Support Data Process Definition: Ancillary functions in direct support of the
project that are not considered part of the planning
function.

Project Tracking and Oversight Data Process Definition: Tracking the progress of the various
activities within the project. Having awareness of
problems and issues which may impact the project,
and taking actions to correct them so as not to impact
the schedule, cost or quality of the project. Providing
project status to the customer and DSDC
management.

Provide ET/IOC Support Data Process Definition: Assisting the customer with the
Environmental Test and Initial Operational Capability
.

Resources: This task is accomplished by the project
team as a whole.

Provide Installation Support Data Process Definition: Assisting the customer with the
installation of the product/system.

Resources: This task if accomplished by the
Release Management and Operations Support
personnel from the System Support Directorate.

Release Product Data Process Definition: Transmission of the completed software
release package and delivery of all documentation to
the customer.

Resources: This task is accomplished by the
Release Management personnel. First line
supervisors should review all products prior to
release.

Requirements Definition Data Process Definition: The process of clarifying the customer's
need into distinct requirements to be understood by
designers and developers.

Update / Develop Documentation Data Process Definition: This process addresses the maintenance
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required to the End User Documentation and
Operations Documentation. As the design is
finalized and development begins it should be
possible to assess the changes required to these
documents and make the necessary procedural
changes.

Resources: This is generally accomplished by the
Functional Analysts and System Support team
members.

Update / Develop Systems Doc Data Process Definition: The process of updating or creating the
necessary system level documentation for the
project. This documentation typically includes:
System Specifications and Database Specifications.
In those system where DoD-STD-7935A was not
followed appropriate system level documentation will
be included.

Resources: This is generally accomplished by the
System Analysts assigned to the project from the
Product Development Directorate. First line
supervisors should perform a detailed review of the
products produced.

Update DIST Data Process The existing Defense Integration Support Tools
(DIST) information on the application which has
undergone an enhancement must be examined for
accuracy. Any changes caused by the enhancement
project must be reflected in the DIST data. The
project manager should request a DIST report on
their application from the DSDC DIST POC. The
project team should verify/update the information and
provide any changes to the DIST POC. Once those
changes are made, the DIST POC will supply the
changes to DISA.

Update DSDC Test Environment Data Process Definition: The process of installing the revised and
new programs on the DSDC development
environment.

Resources: This task if accomplished by the
Release Management and Operations Support
personnel from the System Support Directorate.

Update/Establish Functional Rqmt Data Process Definition: The process of applying customer
requirements to existing system documentation. This
includes logical process models, logical data models,
and input/output formats.

Resources: This is generally accomplished by the
functional analysts on the team.

Customer (Input) External Entity Definition: Any organization with a requirement and
money willing to pay DSDC to accomplish the
development or maintenance of an information
system.
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Customer (Output) External Entity Definition: Any organization with a requirement and
money willing to pay DSDC to accomplish the
development or maintenance of an information
system.

DFAS (Input) External Entity Defense Finance Accounting Service

DISA (Input) External Entity Defense Information Systems Agency - The DIST is
maintained by DISA. Enhancement projects will
update application DIST information as needed.

DISA (Output) External Entity Defense Information Systems Agency - The DIST is
maintained by DISA. The applications current DIST
information is provided by DISA.

DSDC (Input) External Entity Definition: The DLA Systems Design Center.

DSDC (Output) External Entity Definition: The DLA Systems Design Center.

Operations Site External Entity Definition: Any of the sites operating one of more of
the standard systems developed by DSDC.
Generally this is a Defense Mega Center.
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